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US 12/18 Interchange to Dane/Rock County Line

Dane County
July 2014

I-39/90 CORRIDOR MAP
NORTH SEGMENT

CONSTRUCTION SCHEDULE

(*Note - dates subject to change)

1007-10-71
Siggelkow SB Bridge

Start:  Spring 2014
End:  Fall 2014

1007-10-81
County AB Bridge
Start:  Spring 2017

End:  Fall 2017

1007-11-76
ML Reconstr

Start:  Spring 2018
End:  Fall 2020

1007-10-87
Williams Dr Bridge
Start:  Spring 2016

End:  Fall 2016

1007-10-86
County N Intchg

Start:  Spring 2017
End:  Fall 2017

1007-10-89
Church St Bridge

Start:  Spring 2016
End:  Fall 2016

1007-11-70
County BN Bridge
Start:  Spring 2016

End:  Fall 2016

1007-11-71
ML Reconstr

Start:  Spring 2018
End:  Fall 2020

1007-10-88
Temp Widening

Start:  Spring 2018
End:  Fall 2018

3070-00-72
WIS 73 Alt Rt

Start:  Spring 2014
End:  Fall 2014

3070-00-73
WIS 73 Intersection
Start:  Spring 2015

End:  Fall 2015

1007-10-75
County A Bridge

Start:  Summer 2015
End:  Fall 2015

1007-10-73
US 51 & E. Church Rd

SB Bridges
Start:  Spring 2016
End:  Summer 2016

1007-10-76
Edgerton Rd Bridge
Start:  Spring 2015

End:  Fall 2015

1007-10-79
Temp Widening

Start:  Spring 2016
End:  Fall 2016

1007-11-75
ML Reconstr NB

Start:  Spring 2017
End:  Fall 2017

1007-11-74
ML Reconstr SB

Start:  Spring 2018
End:  Fall 2018

5390-00-72
US 51 Resurface

Start:  Spring 2015
End:  Fall 2015

1007-10-72
US 51/WIS 73 Intchg
Start:  Spring 2015

End:  Fall 2015

1007-10-78
Temp Widening

Start:  Spring 2016
End:  Fall 2016

1007-10-80
Beltline Intchg

Start:  2020 or later

1007-10-84
Temp Widening

Start:  Spring 2018
End:  Fall 2020

Interchange (colored by year)

Bridge (colored by year)
/
.

Begin Construction Year

2018

2019

2014

2015

2016

2017

2020


